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Team LUT6
Project Plan & Schedule (24.01. – 28.01.)
Monday 
· Brainstorm the project idea
· Model implementation started
Tuesday
· Dictionary implementation started
· Initial model created
· UI prototype created
Wednesday
· Implement dictionaries
· Refine model through testing & refactoring
Thursday
· Model completed
· Dictionaries completed
Friday
· Create presentation slides 
· Present the idea & solution
